VIENNA COMMUNITY CENTER
CONSTRUCTION PROGRESS
DECEMBER 8, 2015 - JANUARY 11, 2016

General/Site
1. Trail work is being delayed so that contractor may use the parking lot entrance to access the
storm water management structure in front of the VYI pa— N—
building. AT | nucgr At
2. Wood lighting poles in the NOVA Parks parking lot have
been removed at no cost.
Wood power poles for VYI building have been removed.
Fire hydrant has been installed.
5. Sanitary sewer has been connected to the main on Park
Street. An additional two manholes have been installed.
6. Awaiting delivery of new stormwater structure before
demolishing the existing structure.
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Building

1. Mechanical contractor continued to install duct
work on first and second levels. Awaiting permit so that
work may be inspected.

2. Miscellaneous masonry for opening and wing walls
has been installed.

3. Vent, waste, and supply plumbing pipes have been
installed. Awaiting permit so that work may be inspected.
- 4. Contractor continues his investigative work in
| existing building.




